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de maximis, inc.
P.O. Box 90348
Knoxville, TN 37990

615-691-5052

November 7, 1988

Michelle M. Glenn

USEPA Region IV

345 Courtland Street, N.E.

Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD OCTOBER 1988 MONTHLY PROGRESS REPORT
Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is
the October 1988 monthly progress report for Bluff Road.

If you or your staff have further questions concerning this

report, please contact me at (615) 691-5052. Thank you for
your assistance.

Best regards,

Zﬁiwwwgle)anuﬁmaégz

YeMichael A. Miller, P.E.

Senior Project Manager i e R m'”“
r el Vit

‘NOV 10 1988
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cc: Lorelei Borland
IT Corporation

Enclosure
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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 October through 31 October 1988

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

ompleted field activities that could be accomplished
without full property access.

*¥A Force Majeure Report was submitted October 3, 1988
regarding project schedule impacts due to lack of
access.

PLANS AND PROCEDURES COMPLETED:

¥Received . written USEPA approval of the Task 15

Supplemental Plan October 28, 1988. e
*Attended a meeting October 12, 1988 at the McNair Law o
Firm regarding access for the Hopkins and Helms ..
properties. No resolution was achieved. Provided
Department of Justice a summary of actions taken in

pursuit of easements. USEPA has agreed to initiate

legal action to obtain access. Provided a Declaration
describing attempts to obtain access in support of
USEPA'’s legal action.

*Relocation of the Site facilities was accomplished the
week of Octcober 17, 1988. Received USEPA concurrence
that a water line to the site was required for conduct
of the project (per EBASCO Work Plan) October 28,

) 1988. Redched preliminary agreement with W. Roof for
gﬁuuﬁi use of this property for Site facilities. .

ACTION ITEMS FOR FOLLOWING MONTH:

e . .""ﬂ‘ '
. ¥ Complete pending construction of remaining site _ -

facilities (water line and decontaminatiof pad). . . .~

¥ontinue planning as appropriate for required field
activities. The extent of activity will be contingent
upon the status of access agreements.
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¥ontinue to provide assistance as necessary to USEPA
in obtaining the easement for the HopKins and Helms
propertiies.

*Initiate implementation of the Task 15 Supplemental
Plan (Tank Removal). Provide USEPA with a schedule
for this activity as 500n  as the Contractor
mobilization schedule is received.

Fontinue local well survey with initiation of a door-
to-door survey to obtain additional data.

*¥Provide USEPA with revised RI/FS Project Schedule
within 1two weeks of obtaining necessary access
agreements.

ANTICTIPATED DELAYS/PROBLEMS :

¥Additional field activities cannot be initiated

without access agreements for the HopKins and Helms
properties. The extent of delay caused by the lack of
access cannot be estimated at this time. The lack of
access authorizations have impacted the RI/FS Project
Schedule, as indicated in the October 3, 1988 Force
Majeure Report. Earth Sciences (Univ. of South
Carolina) has informed wus that unless access is
obtained by November 14, 1988, the Flora and Fauna
study will have to be delayed until late April 1989.

RESULTS OF SAMPLING/TESTING:

Lomplete analytical results = for the sampling
activities ending on September 29, 1988 were not
available for this report. These results (surface
soils, lagoon water and sediment, ambient air) will be
provided in the November monthly.

DISTRIBUTION:

Lorelei Borland
IT Corporation






